
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:59 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 862 Date: 05-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 396

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the skirt ring beam
erection . They started at 7:00 AM.

Alex , & Lonny had to work on the ring beam . Crews had to work on the working platforms on the East
& South tower shafts , on skin D . Crews had to bring materials to the site , set the planks & secure them
with tie wires . They started at 7:20 AM.

In addition to that , crews had to remove the rubber plugs from the holes inside the South tower shaft &
work on house keeping . They were done at 2:30 PM.

After that , crews had to remove the welders North working platform in order for the crews to erect the
ring beam on the North shear plate . They started at 2:40 PM. Crews were done at 4:30 PM.

Then , crews had to work on the North tower shaft ring beam on the D skin . They had to pull the beam
West , adjust , & fit it in place . Crews were done at 4:50 PM.

Lonny & Alex were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:15
PM.

No work was performed today by Dutra crews on the site . Crews did not show up

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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